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Atodiad 2a  

 
Amserlen Ddrafft y CDLl Diwygiedig 

 

(Chwefror 2018) 
 

 

  



Cynllun Datblygu Lleol Diwygiedig Sir Gaerfyrddin (2018 – 2033) 

 

Cytundeb Cyflenwi Drafft  – Chwefror 2018  27 

 

Atodiad 1:  Cynllun Datblygu Lleol Diwygiedig Sir Gaerfyrddin – Amserlen 
    2018 2019 2020 2021 

  H T Rh I Ch M E M M G A M H T Rh I Ch M E M M G A M H T Rh I Ch M E M M G A M H T Rh I Ch M E M M G A M 

Cyfnod Allweddol 1 - Cytundeb Cyflawni  (Rhe 5-10) 

Paratoi copi drafft o'r Cytundeb Cyflawni (CC)                                                                                                 

Adrodd y CC drafft i'r Cyngor                                                                                                 

Cyhoeddi CC drafft ar gyfer Ymgynghori                                                                                                 

Ystyried ac adrodd yr ymatebion a dderbynwyd                                                                                                 

Cyflwyno'r CC i Lywodraeth Cymru (LlC)  ar gyfer cymeradwyo                                                                                                 

Cyhoeddi'r CC cymeradwy ar ôl cael caniatâd gan LlC                                                                                                 

Cyfnod Allweddol 2 - Cyn-adneuo - Paratoi a Chyfranogi  (Rhe 14)                                                                 

Adolygu a datblygu'r sylfaen dystiolaeth a gwybodaeth                                                                                                 
Adolygu a datblygu opsiynnau strategol, gweledigaeth ac amcanion                                                                                                  
Cyfnod A Yr Arfarniad Cynaliadwyedd SA (SEA) : Paratoi yr Adroddiad Cwmpasu                                                                                                 
Ymgynghori ar Adroddiad Cwmpasu SA (SEA)                                                                                                 

Asesu, ystyried ac adrodd yr ymatebion a dderbynwyd ar Adroddiad Cwmpasu SA (SEA)                                                                                                 

Gwahoddiad ar gyfer Cyflwyno Safle Ymgeisio                                                                                                 

Cyhoeddi'r Gofresr Safle Ymgeisio                                                                                                 

Cyfnod Allweddol 3 - Cyn-adneuo - Ymgynghori  (Rhe 15, 16, 16A)                             

Paratoi ac adrodd adroddiad pontio / cychwynnol yr SA (SEA)                                                                                                 

Paratoi ac adrodd adroddiad sgrinio yr Asesiad Rheoliadau Cynefinoedd (HRA)                                                                                                 

Paratoi ac adrodd Y Strategaeth a Ffefrir                                                                                                 

Cyhoeddi ac ymgynghori ar y Strategaeth a Ffefrir, (gan gynnwys Safleoedd strategol)                                                                                                 

Cyhoeddi ac ymgynghori ar adroddiad pontio / cychwynnol yr SA (SEA) ac adroddiad 
sgrinio yr HRA                                                                                                 

Asesu, ystyried ac adrodd yr ymatebion a dderbynwyd ar y Strategaeth a Ffefrir, 
adroddiad pontio / cychwynnol yr SA (SEA) ac adroddiad sgrinio yr HRA                                                                                                 

Cyhoeddi'r adroddiad ymgynghori  pontio / cychwynnol                                                                                                  

Cyfnod Allweddol 4 - ymgynghori - CDLl Adnau (Rhe 17-21)                       

Paratoi'r CDLl Adnau yn ogystal â adroddiadau SA (SEA) a HRA                                                                                                 

Adrodd y CDLl Adnau, SA (SEA) a HRA drafft                                                                                                 

Cyhoeddi y CDLl Adnau,SA (SEA) a HRA drafft ar gyfer ymgynhoriad                                                                                                 

Asesu ac ystyried yr ymatebion a dderbynwyd ar y CDLl Adnau, SA (SEA) a HRA drafft                                                                                                 
Adrodd yr ymatebion a dderbynwyd ar y CDLl Adnau, SA (SEA) a HRA drafft                                                                                                 

Newidiadau Canolbwyntiedig                                                                                                 

Cyfnod Allweddol 5                                                                                                 

Cyflwyno'r CDLl i LlCC (Rhe  22)                                                                                                 

Cyfnod Allweddol 6                                                                                                 

Archwiliad (Rhe  23)                                                                                                 

Cyfnod Allweddol 7                                                                                                 

Cyhoeddi Adroddiad yr Arolygydd (Rhe  24)                                                                                                 

Cyfnod Allweddol 8                                                                                                 

Mabwysiadu (Rhe  25, 25A)                                                                                                 

Cyfnod Allweddol 9                                                                                                 

Monitro ac Adolygu(Rhe  37)                                                                                                 



 
Atodiad 2b  

 
Ymatebion i Gytundeb Cyflawni'r CDLl 

Diwygiedig  
 

(Adroddiad i'r Cyngor Sir, 13 Mehefin 2018) 
 

  



Draft Delivery Agreement – Consultation Responses
The following responses we’re received during the consultation period held between the 5th 
February and 23rd March 2018 in respect of the Draft Delivery Agreement for the Revised 
Carmarthenshire Local Development Plan 2018 – 2033.  Where appropriate each 
representation is accompanied by the comments received (summarised where appropriate) 
along with officer comments and recommendations.
 
Representation No: DA/001

Name: W Thomas

Organisation (where applicable): N/A

Question 1a – Do you consider the content and purpose of the DA to be Clear and 
Understandable?: YES

Question 1b – Does the draft DA make clear the appropriate steps/stages in respect of LDP 
preparation?: YES

Question 2a – Do you consider the proposed Timetable for the preparation of the LDP to be 
realistic and deliverable?:  YES

Comment: Mae'r amserlen yn dynn o gofio bod angen trafod gyda nifer sylweddol o 
randdeiliaid.
The timetable is tight given that there is a need to discuss with a significant number 
of stakeholders.

Question 3a – Does the CIS make it clear how and when you or your organisation can get 
involved?: YES

Question 3b – Do you consider that the methods of involvement identified within the CIS are 
appropriate?:  YES

Question 3c – Do you consider that the appropriate key stakeholders have been identified to 
achieve a representative Plan?: YES

Question 3d – Do you consider that the appropriate Consultation Bodies and multi-agency 
partnerships have been identified?: YES

Question 4 - Additional Comments/suggestions:
None

Officer Response
Wedi nodi.  Er ei bod wedi nodi bod proses paratoi’r Cynllun Datblygu Lleol (CDLl) a’i 
amserlen ar gyfer ei pharatoi yn cynnwys nifer o gyfnodau allweddol gan gynnwys y 
rheiny pan fydd ymgysylltiad yn arbennig o bwysig.  Mae’r amserlen gyfan ar gyfer 
paratoi’r CDLl Diwygiedig wedi ei seilio ar gyngor wrth Lywodraeth Cymru a’r 
cyfnodau sydd wedi eu gosod yn y rheoliadau statudol.  Dylid nodi bod yr amserlen 
yn cynnwys elfennau sydd wedi ei gosod yn gadarn, yn enwedig o gwmpas yr 
Archwiliad Cyhoeddus pan mae ychydig o ddisgresiwn gyda’r awdurdod i wneud 
addasiadau pellach.



2 Appendix 1: Report on Draft Delivery Agreement

Noted.  Whilst it is noted that the LDP’s preparatory process and its timetable for 
preparation includes a number of key stages including those where engagement is of 
particular importance.  The overall timescale for its preparation of the Revised LDP is 
based upon Welsh Government advice and the stages set out within the statutory 
regulations.  It should also be noted that the timetable includes fixed timetabling 
elements, notably around the Examination in Public where there is limited discretion 
for the authority to make further adjustments.

Recommendation 
Dim newid i’r Cytundeb Cyflenwi.  Modd bynnag, dylid cyfeirio at y ‘newidiadau 
arfaethedig y swyddogion’ sydd wedi eu gosod yn yr adroddiad yma. Gweler Atodiad 
2.

No change to the Delivery Agreement.  Reference should however be had to the 
‘Officer Proposed Changes’ as set out within this report. See Appendix 2.



Representation No: DA/002

Name: F Jones

Organisation (where applicable): West Wales Rivers Trust

Question 1a – Do you consider the content and purpose of the DA to be Clear and 
Understandable?: YES

Question 1b – Does the draft DA make clear the appropriate steps/stages in respect of LDP 
preparation?: YES

Question 2a – Do you consider the proposed Timetable for the preparation of the LDP to be 
realistic and deliverable?: YES

Question 3a – Does the CIS make it clear how and when you or your organisation can get 
involved?: NO

Comment: The West Wales Rivers Trust is not listed within the list of consultation 
bodies.

Question 3b – Do you consider that the methods of involvement identified within the CIS are 
appropriate?: YES

Question 3c – Do you consider that the appropriate key stakeholders have been identified to 
achieve a representative Plan?: NO

Comment: Environmental Non-Government Organisations should be represented on 
the stakeholder group - Wales Environment Link can nominate a person.

Question 3d – Do you consider that the appropriate Consultation Bodies and multi-agency 
partnerships have been identified?: NO

Comment: The West Wales Rivers Trust should be included in the list of consultation 
bodies.

Question 4 - Additional Comments/suggestions: 
None

Officer Response
Noted.  The preparatory process associated with the Revised LDP and the Delivery 
Agreement is recognised with the value of the Environment and central in the 
preparation of the Revised LDP and its policies and proposals.

Whilst it is agreed to add The West Wales Rivers Trust to the list of consultation 
bodies.  It is not considered necessary to further add to the membership of the Key 
Stakeholder Forum as sufficient representation is currently included to facilitate a 
discussion across a range of groups.

Recommendation 
Amend the Delivery Agreement by adding The West Wales Rivers Trust to the list of 
consultation bodies.



Representation No: DA/003

Name: C Peters-Bond

Organisation (where applicable): N/A

Question 1a – Do you consider the content and purpose of the DA to be Clear and 
Understandable?: No

Comment: If the document is aimed at members of the public, then the plan is dense, 
full of jargon and relatively impenetrable.

Question 1b – Does the draft DA make clear the appropriate steps/stages in respect of LDP 
preparation?: YES

Comment: If you can get through the language used to describe it.

Question 2a – Do you consider the proposed Timetable for the preparation of the LDP to be 
realistic and deliverable?: YES

Question 3a – Does the CIS make it clear how and when you or your organisation can get 
involved?: YES

Question 3b – Do you consider that the methods of involvement identified within the CIS are 
appropriate?: YES

Question 3c – Do you consider that the appropriate key stakeholders have been identified to 
achieve a representative Plan?: YES

Question 3d – Do you consider that the appropriate Consultation Bodies and multi-agency 
partnerships have been identified?: YES

Question 4 - Additional Comments/suggestions:
The respondent states that the lack of a coordinated development plan with adjoining 
Councils is a mistake.  While a long list of potential consultees have been listed, it's 
not clear how their views will effectively influence the plan which appears quite 
inward looking.

Officer Response
Noted. Whilst it is recognised that some aspects around the content of the Delivery 
Agreement may not be entirely Plain English its content in places reflects the often 
technical nature of its content.  The Council will however be preparing an ‘easy read’ 
publication to support the use of the Revised LDP. 

The value attached to working with neighbouring Council’s is reflected in the Welsh 
Governments Tests of Soundness against which the appropriateness of the Revised 
LDP will be measured and assessed.  In this respect the neighbouring authorities 
within the region have a long standing and close relationship with collaboration and 
information sharing an important part.  This remains and each neighbouring authority 
are a specific consultee in plan making and have representatives on the Key 
Stakeholder Forum.  Reference is made to section 1.8 of the Draft Delivery Agreement. 

Recommendation
No change to the Delivery Agreement.  



Representation No: DA/004

Name: J Rollinson

Organisation (where applicable): J4mRoll Solutions

Question 1a – Do you consider the content and purpose of the DA to be Clear and 
Understandable?: YES

Question 1b – Does the draft DA make clear the appropriate steps/stages in respect of LDP 
preparation?: YES

Question 2a – Do you consider the proposed Timetable for the preparation of the LDP to be 
realistic and deliverable?: YES

Question 3a – Does the CIS make it clear how and when you or your organisation can get 
involved?: YES

Question 3b – Do you consider that the methods of involvement identified within the CIS are 
appropriate?: YES

Question 3c – Do you consider that the appropriate key stakeholders have been identified to 
achieve a representative Plan?: YES

Question 3d – Do you consider that the appropriate Consultation Bodies and multi-agency 
partnerships have been identified?: YES

Question 4 - Additional Comments/suggestions:
None

Officer Response
Noted

Recommendation 
No change to the Delivery Agreement.



Representation No: DA/005

Name: M. Lindsley

Organisation (where applicable): The Coal Authority 

Question 1a – Do you consider the content and purpose of the DA to be Clear and 
Understandable?: N/A

Question 1b – Does the draft DA make clear the appropriate steps/stages in respect of LDP 
preparation?: N/A

Question 2a – Do you consider the proposed Timetable for the preparation of the LDP to be 
realistic and deliverable?: N/A

Question 3a – Does the CIS make it clear how and when you or your organisation can get 
involved?: N/A

Question 3b – Do you consider that the methods of involvement identified within the CIS are 
appropriate?: N/A

Question 3c – Do you consider that the appropriate key stakeholders have been identified to 
achieve a representative Plan?: N/A

Question 3d – Do you consider that the appropriate Consultation Bodies and multi-agency 
partnerships have been identified?: N/A

Question 4 - Additional Comments/suggestions:
Note comments submitted in light of the Review Report.  Having had an opportunity 
to review the Review Report and note that no fundamental changes are proposed to 
the mineral or unstable land policies, although these policies will respond to any 
contextual, evidential or factual changes arising.  On this basis we have no specific 
comments to make at this time. 

Officer Response
It is noted that the comments received predominately relate to the content of the 
Review Report.  The respondent remains a consultee in the preparation of the Revised 
LDP.

Recommendation 
No change to the Delivery Agreement.



Representation No: DA/006

Name: G Ayres

Organisation (where applicable): Carmarthenshire County Council

Question 1a – Do you consider the content and purpose of the DA to be Clear and 
Understandable?: N/A

Question 1b – Does the draft DA make clear the appropriate steps/stages in respect of LDP 
preparation?: N/A

Question 2a – Do you consider the proposed Timetable for the preparation of the LDP to be 
realistic and deliverable?: N/A

Question 3a – Does the CIS make it clear how and when you or your organisation can get 
involved?: N/A

Question 3b – Do you consider that the methods of involvement identified within the CIS are 
appropriate?: N/A

Question 3c – Do you consider that the appropriate key stakeholders have been identified to 
achieve a representative Plan?: N/A

Question 3d – Do you consider that the appropriate Consultation Bodies and multi-agency 
partnerships have been identified?: N/A

Question 4 - Additional Comments/suggestions:
Page 4, paragraph 1.4.1 - There is reference here to ‘the Council’s Well-being Plan’. 
The respondent wishes to confirm that the Well-being Plan is the responsibility of the 
PSB and not the Council. Could this be amended?

Page 4, Soundness tests questions – Whilst appreciating that these questions are 
probably set at a national level the respondent points out that the questions relating 
to Single Integrated Plan (SIP) will not be relevant after May 2018 as all Counties will 
have replaced their SIPs with well-being plans from May 2018 onwards.

Page 13, paragraph 3.3.3 - Key Stakeholder Forum - There is reference to ‘existing 
Community Strategy Partnership’. This require clarification.

Page 16, paragraph 3.4.3 - Seldom Heard Groups – Highlights the opportunity to 
access some such groups through other Council resources. 

Page 17, paragraph 3.4.6 - Town and Community Councils – Reference is made to the 
existing network (forum) and the current 7 town and community councils subject to 
the Act. Highlights that this is a forum with the Clerks and Development Officers from 
those councils and not directly with the Community Councillors.  Suggests that there 
is an opportunity to utilise such a forum. Makes reference to the requirement for these 
Councils from 2019 onwards to prepare an annual report to the PSB on how they’re 
working to achieve the objectives of the well-being plan. 

Page 46, Appendix 7 – Key Stakeholder Forum - Amend ‘Carmarthenshire Local 
Health Board’ to ‘Hywel Dda University Health Board’. 

Notes Dyfed Powys Police are named twice. The Police and Crime Commissioner is 
now responsible for all Police estates. 



Officer Response
Noted.  The respondent’s points in relation to the tests of soundness are noted 
however, these reflect that material issued by the Welsh Government.  The Revised 
LDP will however have full regard to the Well-being Plan once it supersedes the SIPs.

Welcomes the respondent’s comments in respect of assisting in accessing a number 
of groups and forums is welcomed.  Reference is made to paragraph 3.4.9 in respect 
of engaging with Town and Community Councils, including the forum identified.

The inclusion of Dyfed Powys Police and the Police and Crime Commissioner is 
intended to reflect the diversity of responsibilities and the range of contribution they 
can make to the Revised LDP’s preparations

Recommendation 
Amend paragraph 3.3.3 to ensure it is up-to-date and reflective of current provisions.

Amend paragraph 1.4.1 to clarify that the Well-being Plan is the responsibility of the 
Public Service Board.

Amend Appendix 7 to change ‘Carmarthenshire Local Health Board’ to ‘Hywel Dda 
University Health Board’



Representation No: DA/007

Name: S Luke

Organisation (where applicable): Natural Resources Wales

Question 1a – Do you consider the content and purpose of the DA to be Clear and 
Understandable?: N/A

Question 1b – Does the draft DA make clear the appropriate steps/stages in respect of LDP 
preparation?: N/A

Question 2a – Do you consider the proposed Timetable for the preparation of the LDP to be 
realistic and deliverable?: N/A

Question 3a – Does the CIS make it clear how and when you or your organisation can get 
involved?: N/A

Question 3b – Do you consider that the methods of involvement identified within the CIS are 
appropriate?: N/A

Question 3c – Do you consider that the appropriate key stakeholders have been identified to 
achieve a representative Plan?: N/A

Question 3d – Do you consider that the appropriate Consultation Bodies and multi-agency 
partnerships have been identified?: N/A

Question 4 - Additional Comments/suggestions:
The respondent agrees with the proposed ‘proposed schedule of works’ as set out 
within the draft DA.

The respondent has no further comments.

Officer Response
Noted and welcomed.

Recommendation 
No change to the Delivery Agreement.



Representation No: DA/008

Name: S Morris

Organisation (where applicable): Pembrokeshire County Council

Question 1a – Do you consider the content and purpose of the DA to be Clear and 
Understandable?: N/A

Question 1b – Does the draft DA make clear the appropriate steps/stages in respect of LDP 
preparation?: N/A

Question 2a – Do you consider the proposed Timetable for the preparation of the LDP to be 
realistic and deliverable?: N/A

Question 3a – Does the CIS make it clear how and when you or your organisation can get 
involved?: N/A

Question 3b – Do you consider that the methods of involvement identified within the CIS are 
appropriate?: N/A

Question 3c – Do you consider that the appropriate key stakeholders have been identified to 
achieve a representative Plan?: N/A

Question 3d – Do you consider that the appropriate Consultation Bodies and multi-agency 
partnerships have been identified?: N/A

Question 4 - Additional Comments/suggestions:
The respondent notes that the proposals are for a replacement Plan which will run to 
2033, which corresponds with that for the proposed Pembrokeshire replacement LDP.  
Comments that this is helpful, particularly in the context of the letter from Lesley 
Griffiths AM, which proposed a Joint LDP for Carmarthenshire, Pembrokeshire and 
Ceredigion.  Although the three authorities are currently moving ahead with proposals 
for single-authority LDP reviews, it is wise for each to align its review procedures and 
co-ordinate evidence preparation wherever possible.

Paragraphs 1.8.2 and 1.8.3 set out Carmarthenshire’s position on Joint Plans and on 
the desirability of collaborative / collective work with neighbour Local Planning 
Authorities, wherever opportunities allow.  The respondent supports 
Carmarthenshire’s views in this respect.

The respondent supports their inclusion as a member of the Key Stakeholder Forum 
and its listing as a Specific Consultation body for the LDP.  The respondent highlights 
that it will be pleased to contribute throughout the process of preparing the LDP.

In referencing Table 2 the respondent notes that the timescale is set out as being 
September 2018 – June 2020.  Should this read September 2019 – 2020? 

Officer Response
Support Welcomed.
The comments in relation to collaboration and co-ordination of evidence is welcomed.

Recommendation 
Amend table 2 of the Delivery Agreement as appropriate (reference should also be 
had to the proposed amendments set out within Appendix 2 of this report).



Representation No: DA/009

Name: E W Evans

Organisation (where applicable): Llangennech Community Council

Question 1a – Do you consider the content and purpose of the DA to be Clear and 
Understandable?: N/A

Question 1b – Does the draft DA make clear the appropriate steps/stages in respect of LDP 
preparation?: N/A

Question 2a – Do you consider the proposed Timetable for the preparation of the LDP to be 
realistic and deliverable?: N/A

Question 3a – Does the CIS make it clear how and when you or your organisation can get 
involved?: N/A

Question 3b – Do you consider that the methods of involvement identified within the CIS are 
appropriate?: N/A

Question 3c – Do you consider that the appropriate key stakeholders have been identified to 
achieve a representative Plan?: N/A

Question 3d – Do you consider that the appropriate Consultation Bodies and multi-agency 
partnerships have been identified?: N/A

Question 4 - Additional Comments/suggestions:
The respondent makes a general comment in respect of the Revised LDP highlighting 
that they have resolved to oppose any further development in Llangennech.  Further 
comments/observations will be made during stages of the preparation of the Revised 
LDP. 

Officer Response
Noted

Recommendation 
No change to the Delivery Agreement.



Representation No: DA/010

Name: Not identified

Organisation (where applicable): Not identified

Question 1a – Do you consider the content and purpose of the DA to be Clear and 
Understandable?: YES

Question 1b – Does the draft DA make clear the appropriate steps/stages in respect of LDP 
preparation?: N/A

Question 2a – Do you consider the proposed Timetable for the preparation of the LDP to be 
realistic and deliverable?: N/A

Question 3a – Does the CIS make it clear how and when you or your organisation can get 
involved?: N/A

Question 3b – Do you consider that the methods of involvement identified within the CIS are 
appropriate?: N/A

Question 3c – Do you consider that the appropriate key stakeholders have been identified to 
achieve a representative Plan?: N/A

Question 3d – Do you consider that the appropriate Consultation Bodies and multi-agency 
partnerships have been identified?: N/A

Question 4 - Additional Comments/suggestions:
None

Officer Response
Noted

Recommendation 
No change to the Delivery Agreement.



 
Atodiad 2c  

 
Cofnodion y Cyngor Sir  
Dydd Mercher, 13 eg Mehefin, 2018  
 
8.8 Fersiwn Diwygiedig o Gynllun Datblygu Lleol Sir Gaefyrddin 2018 – 2033 Cytundeb 
Cyflawni Drafft  
 
Rhoddwyd gwybod i'r Cyngor bod y Bwrdd Gweithredol, yn ei gyfarfod ar 4 Mehefin, 2018 
(gweler Cofnod 20) wedi ystyried adroddiad ar y Cytundeb Cyflawni Drafft a luniwyd mewn 
ymateb i benderfyniad y Cyngor ar 4 Ionawr, 2018 i ddechrau'n ffurfiol ar y gwaith o baratoi 
Cynllun Datblygu Lleol diwygiedig (newydd) yn dilyn cyfnod o ymgynghori cyhoeddus a 
ddaeth i ben ar 23 Mawrth, 2018. Nodwyd, os bydd y Cyngor yn cadarnhau'r Cytundeb 
Drafft, y byddai angen ei gyflwyno wedyn i Lywodraeth Cymru er mwyn ei gymeradwyo. Yn 
amodol ar y gymeradwyaeth honno, byddai gan y Cyngor gyfnod o 3.5 mlynedd i weithredu'r 
Cynllun erbyn y terfyn amser o 2021.  
 
PENDERFYNWYD YN UNFRYDOL fabwysiadu argymhellion canlynol y Bwrdd 
Gweithredol:  
Bod y sylwadau a ddaeth i law a'r argymhellion mewn perthynas â'r Cytundeb 
Cyflawni Drafft yn cael eu cadarnhau;  
Bod y newidiadau i'r amserlen yn cael eu cymeradwyo;  
Cymeradwyo cyflwyno'r Cytundeb Cyflawni (yn cynnwys argymhellion yr adroddiad) i 
Lywodraeth Cymru gael cytuno arno;  
Nodi bod y cyfnod ymgynghori ar gyfer cyflwyno safleoedd ymgeisio wedi cael ei 

ymestyn i 29 Awst 2018”.  

 



Atodiad 2d  
 

 

Amserlen y CDLl Diwygiedig 

 

(Cytunwyd gan Lywodraeth Cymru ar 12 Tachwedd 
2020) 

  



Cynllun Datblygu Lleol Diwygiedig Sir Gaerfyrddin (2018 - 2033) 

 

Cytundeb Cyflawni Diwygiedig – Cytunwyd gan Lywodraeth Cymru, Tachwedd 2020  27 

 

F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Prepare and Report draft DA to Council

Publication of Draft DA for consultation

Consideration and reporting of consultations received

Submission to WG for approval

Publication of approved DA following WG approval

Review and develop baseline information and evidence

Review and develop Strategic Options, Issues & Objectives

SA Stage A: Prepare SA (SEA) Scoping Report 

Consultation on the SA (SEA) Scoping Report

Assessment,  consideration and reporting (as appropriate) of 

representations received on the SA (SEA) Scoping Report

Invitation for submission of Candidate Sites

Publication of Candidate Site Register

Prepare and report SA (SEA) initial / interim report

Prepare and report HRA Screening Report

Prepare and report the Preferred Strategy 

Publication and consultation of Preferred Strategy (inc Strategic 

Sites, where applicable)

Publication and consultation of the initial / interim SA (SEA) Report 

and HRA Screening Report

Assessment, consideration and reporting of responses received on 

the Preferred Strategy, initial  SA (SEA) and HRA Screening Report

Publication of Initial Consultation Report

Preparation of Deposit Plan, HRA Report and SA (SEA) Report

Reporting of draft Deposit LDP, SA (SEA) and HRA

Publication of draft Deposit LDP, SA (SEA) and HRA for consultation

Further Deposit, LDO, SA (SEA) and HRA consultation (3 weeks in 

response to impact of Covid-19 lockdown)

Assessment and Consideration of the representations received  in 

respect of draft Deposit Plan, SA(SEA) Report and HRA Report

Reporting of representations of the Deposit LDP, SA (SEA) Report and 

HRA Report

Consultation on Focussed Changes

Key Stage 5

Submission to WG (Reg 22)

Key Stage 6

Examination including Pre-Hearing Meeting (Reg 23)

Key Stage 7

Publication of Inspector's Report (Reg 24)

Key Stage 8

Adoption (Reg 25, 25A)

Key Stage 9

 Monitoring and Review (Reg 37)

Key Stage 4: Deposit Consultation (Reg 17-21)

      Appendix 1:  Revised Carmarthenshire Local Development Plan - Timetable

2018 2019 2020 2021

Covid-19 

Lockdown

2022

Key Stage 1: Delivery Agreement  (Regs 5-10)

Key Stage 2: Pre-Deposit Preparation and Participation  (Reg 14)

Key Stage 3: Pre-Deposit Consultation  (Regs 15, 16, 16A)



Atodiad 2e  
 

Amserlen y CDLl Diwygiedig  
 

(Cytunwyd gan Lywodraeth Cymru ar 25 Awst 2022) 
  



Cynllun Datblygu Lleol Diwygiedig Sir Gaerfyrddin (2018 - 2033) 

 

Cytundeb Cyflawni Diwygiedig (Ail Ddiwygiad) – Cytunwyd gan Lywodraeth Cymru, Awst 2022  29 

 

Atodiad 1: Cynllun Datblygu Lleol Diwygiedig Sir Gaerfyrddin – Amserlen 

  

Cyfnod 
Cyfyngiadau 

Covid-19   

 

  

  2020 2021 2022 2023 2024 

  M E M M G A M H T 
R
h I 

C
h M E M M G A M H T 

R
h I 

C
h M E M M G A M H T 

R
h I 

C
h M E M M G A M H T 

R
h I 

C
h M E M M G A M H T 

R
h 

Cyfnod Allweddol 4: Ymgynghoriad Cynllun Adneuo (Rhe 17-21)   
Paratoi'r Ail Gynllun Adneuo Drafft, 
Adroddiad HRA ac Adroddiad SA 
(SEA)                                                                                                                     
Adrodd yr Ail CDLl Adneuo drafft, SA 
(SEA) a HRA                                                                                                                     

Cyhoeddi’r Ail CDLl Adneuo,  SA 
(SEA) a HRA i ymgynghori                                                                                                                     

Asesu ac ystyried yr ymatebion a 
dderbyniwyd ar yr Ail CDLl Adnau, 
SA (SEA) a HRA                                                                                                                     

Adrodd sylwadau ar yr Ail CDLl 
Adneuo, SA (SEA) a HRA                                                                                                                     

Cyfnod Allweddol 5                                                                                                                     

Cyflwyno i LlC (Rhe 22)                                                                                                                     

Cyfnod Allweddol 6                                                                                                                     

Archwiliad yn cynnwys cyfarfod 
cyn-gwrandawiad (Rhe 23)                                                                                                                     

Cyfnod Allweddol 7                                                                                                                     

Cyhoeddi Adroddiad yr 
Arolygydd (Rhe 24)                                                                                                                     

Cyfnod Allweddol 8                                                                                                                     

Mabwysiadu (Rhe 25, 25A)                                                                                                                     

Cyfnod Allweddol 9                                                                                                                     

Monitro ac Adolygu (Rhe 37)                                                                                                                     



Atodiad 2f 
  

Amserlen y CDLl Diwygiedig  
 

(Cytunwyd gan Lywodraeth Cymru Ionawr 2024) 



Cynllun Datblygu Lleol Diwygiedig Sir Gaerfyrddin (2018 - 2033) 

 

Cytundeb Cyflawni Diwygiedig (Trydydd Diwygiad) - Cytunwyd gan Lywodraeth Cymru,  
Ionawr 2024 
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